

TIMELINE

KALISPELL COMMUNITY VISIONING PROPOSED TIMELINE 2023-2025

May - August '23 PHASE 1 - Foundation Building



MAY '23

- DEVELOP PROPOSED TIMELINE
- INITIALIZE CITY COUNCIL/COUNTY ENGAGEMENT
- KEY STAKEHOLDER OUTREACH
- LOCAL BUSINESS FUNDING OUTREACH
- DRC BOARD APPROVAL
- STAND UP W/VAC

JUNE '23

- W/VAC TO DESIGN PUBLIC OUTREACH SESSIONS
 - TRAINING MARKET
 - BEACH BOOBY STADIUM
 - WATERSIDE CENTER
 - PARK
 - BACK-TO-SCHOOL MARKET
- STAKEHOLDER CONVERSATIONS

JULY/AUGUST '23

- FEEDBACK SYSTEM COMPLETION/REPORT DESIGN
- UPDATE CITY COUNCIL/COUNTY/CHAMBER BOARD
- SUBCOMMITTEES FORMATION
- OUTREACH SESSIONS

September '23 - August '24 PHASE 2 - Vision Development

SEPTEMBER '23

- PROJECT FACT SHEET
- COMMUNITY KICKOFF EVENT
- GRANT - MURDOCH FOUNDATION

OCTOBER '23

- "BOB" SURVEYS
- LAUNCH ONLINE SURVEY