

PROJECT

TIMELINE

KALISPELL COMMUNITY VISIONING PROPOSED TIMELINE 2023-2025

May - August '23 PHASE 1 - Foundation Building

MAY '23

- DEVELOP PROPOSED TIMELINE
- INITIALIZE CITY COUNCIL/COUNTY ENGAGEMENT
- KEY STAKEHOLDER OUTREACH
- LOCAL BUSINESS FUNDING OUTREACH
- DKC BOARD APPROVAL
- STAND UP *KVAC



JUNE '23

- KVAC TO DESIGN PUBLIC OUTREACH SESSIONS
 - FARMERS MARKET
 - RANGE RIDERS STADIUM
 - WACHHOLZ CENTER
 - FAIR
 - BACK-TO-SCHOOL NIGHTS
- STAKEHOLDER CONVERSATIONS

JULY/AUGUST '23

- FEEDBACK SYSTEM COMPILATION/REPORT DESIGN
- UPDATE CITY COUNCIL/COUNTY/CHAMBER BOARD
- SUBCOMMITTEES FORMATION
- OUTREACH SESSIONS

September '23 - August '24 PHASE 2 - Vision Development

SEPTEMBER '23

- PROJECT FACT SHEET
- COMMUNITY KICKOFF EVENT
- GRANT - MURDOCH FOUNDATION

OCTOBER '23

- "BOX" SURVEYS
- LAUNCH ONLINE SURVEY

PROJECT

TIMELINE

KALISPELL COMMUNITY VISIONING PROPOSED TIMELINE 2023-2025

NOVEMBER/DECEMBER '23

- GRAND EVENT -NOV 8TH FOUNDATION FUNDRAISING
- ONLINE SURVEYS
- "BOX" SURVEYS



JANUARY '24

- ONLINE SURVEYS
- "BOX" SURVEYS
- COMPILER SURVEY RESULTS TO DATE
- VISION STATEMENT DRAFTS

FEBRUARY/MARCH '24

- COMPILER SURVEY RESULTS TO DATE
- VISION STATEMENT DRAFTS
- VISION STATEMENT DRAFT VETTING

GROWTH SUMMIT 2024

APRIL-AUGUST '24

- COMMUNITY OUTREACH ACTIVITIES AND VISION STATEMENT VETTING

August - March '24 PHASE 3 - Strategic Planning

SEPTEMBER/DECEMBER '24

- DRAFT STRATEGIC PLAN INITIATION
- REFINE DRAFT VISION

JANUARY/MARCH '25

- STAKEHOLDER OWNERSHIP MEETINGS
- ADOPTION & PUBLICATION OF PLAN

GROWTH SUMMIT 2025 COMMUNITY CELEBRATION